

Case Management Updates

2 JUNE 2020

Introduction

- Membership – **42** entities inclusive of MOHCC
 - **Government institutions** - (HCH, PGH, All PMD's, UZ-CHS, City of Harare, ZDF)
 - **6 Multilaterals & Bilaterals** - (WHO, UNICEF, UNFPA, UN WOMEN, US-CDC, Africa CDC)
 - **8 NGO partners** - (CHAI, MSF, PSI, FHI360, Africa CDC, Chemonics, ZIMTTECH, JFKapneck Trust)
 - **4 Private sector organizations** - (MARS, PHAZ, PSMI, ZiMA and Affiliates)
 - **9 Specialist associations** - All main Clinical & Public Health Specialties - (PAZ, ZAA, NAPA, ZSOG, CPCPZ, ZiMA, ZCPH, ZIDA, SSZ)
- Daily meetings @ 3pm by ZOOM (UNICEF)
 - Long meetings - Monday and Wednesday
 - Brief meeting - Tuesday, Thursday and Friday

Progress on Pillar Priority Actions

	Priority Area	Status	Remarks
1	Mapping populations; identification of facilities	Harare 2 units 95-99% completed Bulawayo Provinces	Wilkins (40) and PGH (3 June) Of the 80 assessed facilities 7 are being funded under HDF for renovations including medical gas installations, plumbing, remodeling, leaving a deficit of the rest.
2	Assess intensive care unit capacity	ICU/HDU status report completed HR numbers inadequate Equipment requirements submitted to Procurement	Equipment for Case Management still to be procured Equipment Commitments from AfDB, GFF, UNICEF, Global Fund Gweru - AngloAmerican
3	Continuously assess burden on local health for PHC	Working with the Directorate of Performance Monitoring and Evaluation	A comprehensive framework for continuity of essential health service has been developed as part of the operational plan. Reporting on a weekly basis through the MOHCC M&E Office

Progress on Pillar Priorities

	Priority Area	Status	Remarks
4	Review case Management protocols, standards/ Reg frameworks	Done	NMTPAC COVID guidelines signed and now in electronic media Audit due
5	Train and refresh medical/ambulatory teams	Restructuring incorporating integrated training with IPC	1047 staff trained as ToT Training material for Intergrated training with IPC ready Training material for lower level still being worked on
6	Establish dedicated/equipped teams and ambulances	Teams due to be trained	Pvt teams identified. Awaiting review and signing of SLA
7	Provide comprehensive medical/nutritional/ psychosocial care for patients and care-providers	<ul style="list-style-type: none"> • Concept notes with guidance budgets for nutrition/psychosocial completed 	PSS, Nutritional and rehabilitation guidelines included in the main guidance USD150000 UNICEF
8	Assess diagnostics, therapeutics and vaccines for compassionate use	<ul style="list-style-type: none"> • Radiology Diagnostic assessment report completed 	Financing required for remediation of gaps-mostly equipment procurement.
9	Evaluate Case Management implementation & effectiveness	Monitoring framework developed	Monitoring of Pillar activities ongoing

Progress on Pillar Priorities

	Priority Area	Status	Remarks
10	Support hospitals develop/update BCP's	<ul style="list-style-type: none"> Planning process 	
11	Develop/strengthen institutional arrangements with private providers	<ul style="list-style-type: none"> Private Practitioners' concept note being worked on 	WIP
12	Establish financing mechanisms for COVID-19 specific health services & essential services	<ul style="list-style-type: none"> Budget in place 	Financing required for implementation
13	Identify indicators, data sources & report formats on status of essential health service delivery	<ul style="list-style-type: none"> Planning with Dr Kangwende's Office 	Rapid Assessment to be carried out soon. SOA
14	Conduct rapid assessments to understand needs for chronic patients continuity of care	<ul style="list-style-type: none"> As above 	As above



Next steps.....

- Equipping the identified Isolation and treatment sites
 - Oxygen Supplies (UNICEF 130 Oxygen Concentrators)
 - Monitoring equipment
 - Room loading of ICU's in Harare
 - Commitments (Slide3)
- HRH
 - Numbers
 - Training Continues
- PPE
- Case Audits
- Ambulance Service for referral of critically ill patients